Sprint 2 (11/03/2024 - 17/03/2024)					
Date	Ahmad	Asad	Kody	Rayyan	Faizan
3/11/2024	No work done	Nothing done today	Nothing done today	No Work Done	Nothing Done Tpday
3/12/2024	Reviewed PR for getting contacts and displaying them. Had a call with Kody to clean up the PR	Worked on refactoring the camere page (ticket # 113)	Nothing done today	Had issues running the project code base as a whole so I created a seperate project to work on the Photos app separately. This code will merge with the entire project once it is done.	Familiarised myself with file structure in main code, as well as finished implementation of remaining screens
3/13/2024	Fixed Issue with displaying contacts in recycler view	Worked on refactoring the camere page (ticket # 113) however due to its complexity we had to reprioritize and move it out of this sprint back to the backlog	Finalized Get all contacts API.	Worked on the layout of the front end for photos	Looked into code required for changing settings through a third party app
3/14/2024	No Work Done	Nothing done today	Nothing done today	Implemented the front end design for displaying photos	Implemented appropriate file & class structure for all files, in line with main app structure to allow for seamless switching between screens in main app & settings app
3/15/2024	Researched adding photos to gallery, increasing text size. And adding translation to app	Reviewed Ahmad and Kodys PR and provided feedback	Worked on Git Merging and refactoring of Get all contacts.	No Work Done	Nothing Done Today
3/16/2024	Got LayoutUtils UTs PR Merged Addressed comments on getContacts PR Fixed up base app view with app header and back button. Added Icons all over the app Started Working on Translation Service	Worked on adding the take video pages to camera app	Worked on front end for contacts screen.	Imported a library to see how the photos display on the front end	Nothing Done Today
3/17/2024	Finished Working on Translation Service	Added back button navigation and video pages to the main camera branch	Finalized front end for main contacts screen including large photo image, contact name and an optional bio. Suiting to needs of everyone.	Found a way to pull photos from the gallery of the phone	Tried to implement settings change on third party input for brightness & volume through accessing settings API
Tasks Assigned		Sprint Retrospective			
Member	Task	What went well?	What did not go well?	What did we learn?	
Ahmad	https://ahmad-hakim.atlassian.net/browse/CSCC01-114 https://ahmad-hakim.atlassian.net/browse/CSCC01-79 https://ahmad-hakim.atlassian.net/browse/CSCC01-105 https://ahmad-hakim.atlassian.net/browse/CSCC01-53	Got Base for Contacts app merged and had positive research results to add translation to the app as well as increasing the text size. Better communication from everybody	Everyone is doing most of their work on the weekends making it harder to do PR reviews and fix any issues that show up	We should get some of our work done earlier so we have more time to fix any issues and have a better PR reviewing and testing process	
Asad	https://ahmad-hakim.atlassian.net/browse/CSCC01-112 https://ahmad-hakim.atlassian.net/browse/CSCC01-12 https://ahmad-hakim.atlassian.net/browse/CSCC01-116 https://ahmad-hakim.atlassian.net/browse/CSCC01-113 ked on but not finished. moved back to the backlog. See d	Got Base for Camera app merged to main camera branch. App seems to be slowly taking shape. On track to finish camera app by the end of sprint 2 and start helping with settings app	Had to cancel in person meetings due to CSCC01 midterm. Carryovers from sprint 1 might carry over to sprint 3	People who need help should speak up sooner rather than later.	
Kody	sian.net/browse/CSCC01-27. https://ahmad-hakim.atlassia	Was able to refactor my original code for getting all contacts onto the app in a more readable and a way that would follow software principles.	Cancelled meetings due to ongoing midterms and busy work weeks.	Push code early and get it finalized.	
Rayyan	https://ahmad-hakim.atlassian.net/browse/CSCC01-22 https://ahmad-hakim.atlassian.net/browse/CSCC01-19 https://ahmad-hakim.atlassian.net/browse/CSCC01-20	Got a lot of information on how to complete tasks. Everyone has a good outline for what they need to address moving forward and how they will address it	Having in person meets is very difficult due to the course load everyone is facing	Stand ups have to be done in more detail so everyone has a real idea of how much work has actually been completed for the project	
Faizan	https://ahmad-hakim.atlassian.net/browse/CSCC01-61 https://ahmad-hakim.atlassian.net/browse/CSCC01-62 https://ahmad-hakim.atlassian.net/browse/CSCC01-65	Better communication and responsibility distribution for work overall since last sprint, as we have more of an idea on workload gauging	Work for most teammates is being backloaded to the weekend due to course load & midterms	Backloading work for the project might not be ideal in the long run considering course load will stay constant; will have to find a suitable workaround to manage both course load & project work efficiently throughout the week	