Sprint 1								
Date	Ahmad	Asad	Kody	Rayyan	Faizan			
2/26/2024	Merged all branches to main Last Night. Nothing Done Today. Tomorrow will create PR template and add CI to Github	Merged all branches to main Last Night. Nothing Done Today	Nothing done today	Nothing done today. Get started on the Get Photos API tomorrow	Nothing done today. Create Jira tickets to be done for Settings Epic this sprint tomorrow. Start Implementation in a few days.			
2/27/2024	Started working on CI for GitHub. Able to build and run unit tests but still facing trouble adding checks for Instrumented tests	Nothing done today	Nothing done today	Found an Android API that allows to view images in different media forms and stores them in a media Gallery.	Nothing done today.			
2/28/2024	Figured out how to use external actions to start a simulator	Nothing done today	Nothing done today	Reviewed the Android API code to see if it applicable to our applications	Nothing done today.			
2/29/2024	Nothing done today	Nothing done today		Scrum master reviewed the API and suggested a different approach. Nothing else done today.	Nothing done today.			
3/1/2024	Nothing done today	Nothing done today	Looked into accessing contacts from users phone for Kotlin (various methods)	Nothing done today.	Created and declared tickets for this sprint.			
3/2/2024	Nothing done today	Watched videos and read documentation on how to integrate the camera preview into our android app	Discussed to delegate the task of working on ticket 38 for Frontend	Reviwed a youtube video suggested by the scrum master on a better API	Nothing done today.			
3/3/2024	Added PR template and automated CI	Tried implementing the camera preview in my local test application	Nothing done today	Nothing done today	Looked into android API for programmatically accessing, changing, and saving device settings.			
Tooks Assigned		Sprint Batragnostiva			I			

Tasks Assigned		Sprint Retrospective		
Member	Task	What went well?	What did not go well?	What did we learn?
Ahmad	https://ahmad-hakim.atlassian.net/browse/CSCC01-77	Able to figure out how to implement github actions after it taking a while. Epics were split clearly between team members so everyone knew their responsibilities well.	Every member was extremley busy with work/school making it hard to get work done	Get a better knowledge of each members commitments outside the scope of the course to plan what to take into the sprint better
Asad		Backlog management was done well last week. Able to cancel meetings swiftly based on peoples availability.	lassigned.	To better communicate with the scrum master and the team (to be more responsive on the team chat) To only take on tasks and US we know for sure we can complete within the sprint to decrease the amount of carry overs
Kody		Clear vision of what we are all doing so there is no overlap and so we be accountable for each other.	Would've hoped to have start coding but it was a lot more to plan than expected.	Incremental progress accumulates significantly over the course of a sprint.
Rayyan		Team tasks were split up clearly. There is good team communication with the scrum master. Scrum master has a lot of knowledge to help others.	Heavy course load for the entire team so moving forward took longer than expected	small sets of work adds up to a lot by the end of the sprint
Faizan	https://ahmad-hakim.atlassian.net/browse/CSCC01-50		Course load came into the way of project work a lot as most teammates had multiple midterms & assignments due this week.	We have a better idea of how much work is reasonable to expect on a one-week sprint as well as on other things such as the workload for remaining epics, meeting availibity expectations, etc.